STATE OF CALIFORNIA - DEPARTMENT OF TRANSPORTATION

CONTRACT CHANGE ORDER MEMORANDUM DATE: 9/19/2014  Page 1 of 1
TO: Tony Anziano, Program Manager / FILE: EA. 04 - 0120F4

CO-RTE-PM SF-80-13.2/13.9
FROM: Darryl Schram, Senior TE FED. NO. No
CCO#. 1367 SUPPLEMENT#: 0 | Category Code: CLPV CONTINGENCY BALANCE (incl. this change) $27,161,099.86
COST: $108,236.00 INCREASE DECREASE [ | | HEADQUARTERS APPROVAL REQUIRED? [] YES NO

ENVIRONMENTAL DOCUMENTS?

CCO DESCRIPTION:
Pipe Interference with Cable Rail

PROJECT DESCRIPTION:
CONSTRUCT SELF-ANCHORED SUSPENSION BRIDGE

Original Contract Time:

2490 Day(s)

Time Adj. This Change:

0 Day(s)

Previously Approved CCO
Time Adjustments:

630 Day(s)

Percentage Time Adjusted:
(including this change)

25 %

Total # of Unreconciled Deferred Time
CCO(s): (including this change)

2

THIS CHANGE ORDER PROVIDES FOR:

Relocate cable railing posts, modify 6" Ductile Iron Pipe (DIP) supports, repair DIP galvanizing, prime bolt holes, and repair
cable railing post paint at the cable railing gates on the crossbeams, cable railing terminations, and other cable railing post
locations on the westbound Orthotropic Box Girder (OBG).

Contract Change Order (CCO) 188 “OBG Safety Railing (Furnish)” increased the diameter of the cable railing posts. The
larger posts do not provide unobstructed clearance from the DIP to allow unhindered thermal movements and at some
locations it is physically impossible to install the pipe. Hard contact of the pipe to the post will result in wearing of the pipe
surface and degradation. First, pipe supports will be relocated to attempt to achieve a minimum 3 mm clearance to keep the
pipe bell area uncbstructed. If the necessary clearance cannot be reached by relocating pipe supports then the cable railing
posts will be moved. Finish painting of the DIP and supports will be included in CCO 384.

The total cost of this change order is $108,236.00 lump sum, which can be financed from the contingency fund. A detailed
cost estimate is on file.

No time adjustment is warranted as this change order does not affect the controlling operation.

This change order has concurrence from William Casey (Supervising TE), Rich Foley (HQ Oversight), Wenyi Long (Bridge
Design), Jing Chen (District Design), and Lina Ellis (Maintenance).

CONCURRED BY: ESTIMATE OF COST
Construction Engineer. ~ William Casey, Sup TE Date 5/22/14 TRISREQUEST TOTAL TO DATE
. : . , ITEMS $0.00
Bridge Engineer: CT Oversight, Wenyi Long, P.E. Date 5/1/14 FORCE ACCOUNT $0.00 $0.00
Project Engineer: District Design, Jing Chen Date 4/28/14 | AGREED PRICE %108,236.00 $108,236.00
Project Manager: Date ADJUSTMENT $0.00 $0.00
FHWA Rep.: Date TOTAL $108,236.00 $108,236.00
FEDERAL PARTICIPATION
Environmental: Date
AR il BlghEy Sabe: EBTIA [[] PARTICIPATING [] PARTICIPATING IN PART NONE
=] B
LRy e =i [] NON-PARTICIPATING (MAINTENANCE) [ NON-PARTICIPATING
Oth ify): int, Li i
er (specify) Struct. Maint, Lina Ellis Date SH/M FEDERAL SEGREGATION {if more than one Funding Source or P.1.P. type)
BisHCtPorApHYalBy: Hate [CJcco FUNDED PER CONTRACT [T] CCO FUNDED AS FOLLOWS
HQ (Issue Approve) By: Date FEDERAL FUNDING SOURGE PERCENT
Resident Engineer's Signature: Dat

! 7

ADA Notice: For individuals with sensory disabilities, this document is available in alternate formats. For information call: (916) 654-6410 or TDD (916) 654-3880 or write
Records and Forms Management, 1120 N Street, M5-89, Sacramento, CA 95814.



